

| | | | |
|--|--|---|--------------------|
| TITLE OF PROJECT 25X1D1a | | PROJECT NO. 3-3 | |
| NAME OF REQUESTER CSS for INDICO | | NAME OF MONITOR 25X1A9a | |
| STATEMENT OF PROBLEM To review 10 recent commo developments for indications significance | | NAME OF MONITOR 25X1A9a | |
| COMMENTS To be submitted in memo form | | ACTION BRANCH S/CON | |
| CH/E COMMENTS | | CONTRIBUTING BRANCH | |
| | | DATE INITIATED 25 Oct 55 | |
| | | DATE DUE IN ST/PR 31 Oct 55 | |
| | | DATE FORWARDED BY ANALYST 31 Oct 55 | |
| | | DATE FORWARDED TO REQUESTER 1 Nov 55 | |
| | | MAN-HOURS | |
| | | ESTIMATED 6 | ACTUAL 9 |
| <input checked="" type="checkbox"/> THIS PROJECT WILL NOT DELAY COMPLETION OF CURRENTLY SCHEDULED PROJECTS DISPOSITION OF COMPLETED PROJECT | | SIGNATURE OF AUTHORIZING OFFICIAL <i>[Signature]</i> | |
| DIVISION OFFICE COPY Approved For Release 2000/08/26 : CIA-RDP61S00527A000200130124-5 | | | |
| FORM NO. 782 SEP 55 ERA TOP SECRET | | | |